

Update on the 2019 Census Test

2019 Census Test

Agenda

- Overview of the 2019 Census Test
- Overall Status of the 2019 Census Test
- Accomplishments: Last 60 Days
- Milestones: January 16 – February 28, 2019
- Risks and Current Issues

2019 Census Test

Overview

- Designed to measure the operational effect of including a citizenship question on self-response rates.
 - Treatment 1 includes all planned 2020 Census questions – the number of people, tenure, sex, age, date of birth, Hispanic origin, race, citizenship, relationship and coverage questions.
 - Treatment 2 includes all planned 2020 Census questions except the question on citizenship.
- July 1, 2019 Census Day.

Purpose


- Test will inform the Integrated Partnership and Communications Campaign.
- Results will help plan for the Nonresponse Followup (NRFU) operation, the operation designed to collect a response in person from housing units that do not self-respond.

Sample Design


- A nation-wide self-response test of 480,000 housing units.
 - Excludes Remote Alaska, Puerto Rico, and the population living in Group Quarters.
- Designed to measure a 0.5 percentage point difference in self-response rates at the national level.
- Stratified to oversample housing units in areas with high proportions of non-citizens and historically low self-response.
- Sample will support limited analysis for race and Hispanic origin subpopulations.

2019 Census Test

Contact Strategy: National Sample




*Mailed only to nonrespondents



2019 Census Test

High-Level Timeline

— 2019 Census Test Activities
- - - 2020 Census Activities



2019 Census Test Budget

| Activity/Operation | Final Estimate |
|---|--------------------|
| Commercial Printing | \$131,000 |
| Docuprint at National Processing Center (NPC) | \$71,000 |
| Postage | \$850,000 |
| Assembly | \$282,000 |
| Forms Design | \$7,000 |
| NPC Preparation for Mail Returns, PM, Procedures | \$24,000 |
| Mail Sort, Check-in, Batching | \$50,000 |
| Data Capture, Clerical Coding | \$231,000 |
| Telephone Questionnaire Assistance (TQA) Training | \$20,000 |
| Internet Instrument | \$116,000 |
| TQA, LCC, Debriefing, Testing | \$382,000 |
| Total Operational Cost | \$2,164,000 |
| Census Bureau Headquarters FTE Cost | \$3,186,000 |
| Census Bureau HQ Travel | \$40,000 |
| Total 2019 Census Test Cost | \$5,390,000 |

2019 Census Test

Current Status

| Overall | Scope | Schedule | Resources | Stakeholder Engagement |
|---------|-------|----------|-----------|------------------------|
| Green | Green | Green | Green | Green |

| Operation or Activity | Scope | Schedule | Resources | Stakeholder Engagement |
|---|-------|----------|-----------|------------------------|
| Project Management | | | | |
| Sampling and Analysis | | | | |
| Mail Materials and Mailout | | | | |
| Telephone Questionnaire Assistance (TQA)/Interactive Voice Response (IVR) | | | | |
| Check-In and Batching | | | | |
| Integrated Computer Assisted Data Entry (iCADE)/Key From Image (KFI)/Coding | | | | |
| Internet Data Collection | | | | |
| Address File and Data Processing | | | | |
| Communications | | | | |

2019 Census Test

Accomplishments: Last 60 Days

| Date | Accomplishment | |
|-------------------|--|---|
| November 1, 2018 | Kick-off of the 2019 Census Test | ✓ |
| November 19, 2018 | Finalized sample design | ✓ |
| December 12, 2018 | Finalized design of the 2019 Census Test questionnaires and mail materials | ✓ |
| December 19, 2018 | Finalized sampling specifications | ✓ |
| December 31, 2018 | Modified contract for the Digital Test Deck operation | ✓ |
| January 2, 2019 | Awarded print contract; all materials released to print contractor | ✓ |
| January 3, 2019 | Finalized the 2019 Census Test cost estimate | ✓ |
| January 4, 2019 | Approved proofs for 2019 Census Test letters and inserts | ✓ |
| January 10, 2019 | Delivered specifications for internet instrument | ✓ |
| January 14, 2019 | Began quality assurance for letters and FAQ inserts | ✓ |

2019 Census Test

Milestones: January 16 – February 28, 2019

| Date (scheduled) | Description |
|-------------------|--|
| January 22, 2019 | Quality assurance begins for questionnaires and envelopes |
| January 31, 2019 | Census Bureau approves Office of Management and Budget (OMB) package |
| February 1, 2019 | Baseline the schedule |
| February 11, 2019 | Complete sample selection |
| February 11, 2019 | Printed materials delivered to the National Processing Center |
| February 19, 2019 | Department of Commerce (DOC) approves OMB package |
| February 20, 2019 | Deliver address file to the National Processing Center |
| February 28, 2019 | Finalize the analysis plan |
| February 28, 2019 | Publish 30-day Federal Register Notice |

2019 Census Test

Risks and Current Issues

- Insufficient staff available to test the 2019 Census Test internet instrument.
 - Will identify additional staff resources within the American Community Survey Office to complete testing.
- Census Bureau and DOC staff required to review OMB package are furloughed.
 - Staff required for 2019 Census Test work should be recalled as needed to complete critical activities.
- Test was designed to leverage American Community Survey (ACS) operational systems; however, due to the government shutdown the ACS operational systems are not being updated.
 - Sample Selection: The ACS files that would have been used for sample selection were not created and/or verified. Instead, the sampling specification for the 2019 Census Test has been updated to read county-level Master Address File (MAF) extracts delivered by the Geography Division.
- Travel requires additional approval by the Department of Commerce.
 - Timely approval is needed for staff travel to conduct quality assurance on-site during printing.
- When the furlough ends and ACS operations resume, staff resources will be diverted to restart the ACS.
 - To address this issue, selected staff have been encouraged to work ahead on the 2019 Census Test in anticipation of the competing priorities.